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RENEWABLE SOURCE PIPELINE METHANE


CLEARING THE LAST HURDLE WITH THE GAS

UTILITIES


– Two projects 

– Kearney Landfill, NJ

– Brevard County Landfill, FL

– Two gas companies 

– Public Service Electric & Gas Company (PSE&G)

– Florida Gas Transmission (FGT) 

– Two very differing experiences 

– One good

– One not so good 
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RENEWABLE SOURCE PIPELINE METHANE


CLEARING THE LAST HURDLE WITH THE GAS

UTILITIES


KEARNEY, NJ MEDIUM BTU PROJECT


– Shut down by previous owner (GSF)
December 31, 2002 

– ERA teamed with Penn Landfill Gas 
Company who successfully renegotiated 
all contracts 

– Plant re-commissioned September, 
2003 

– PSE&G will accept medium Btu gas
(500 Btu) for up to 2 years 
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CLEARING THE LAST HURDLE WITH THE GAS 
UTILITIES 

project at the Kearney site 

– Contract for PurGas™ equipment 

– Plant will be on-line in 10 to 12 
months 

– Medium Btu plant will be de-
commissioned and retired 

– PSE&G will accept high Btu gas 
(900 Btu) for 7 years 
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– ERA is developing a high Btu 

signed January, 2004 
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CLEARING THE LAST HURDLE WITH THE GAS

UTILITIES


Working with PSE&G 

– Contract with PSE&G took 3 months to

finalize 

– 500 Btu for 2 years

– 900 Btu minimum for 7 years

– No special requirements

– Contract for 7 years with options to extend 
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CLEARING THE LAST HURDLE WITH THE GAS 
UTILITIES 

2001 Initial meetings 
with FGT 

Response from FGT 
with cost estimate for tie in. 

Presentation at 

– December 2002 
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– December,  

– January, 2002  

– October, 2002  
FGT’s quarterly marketing meeting 

Meeting with FGT. 

BREVARD COUNTY, FL HIGH BTU PROJECT 
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CLEARING THE LAST HURDLE WITH THE GAS 
UTILITIES 

– January 2003 Engineer assigned 
to project 

– March 2003 FGT engineer visits 
landfill 

2003 FGT requests analysis 
of landfill gas requiring gas be 
analyzed for 482 compounds 

– May 2003 Presentation to FGT on 
process 

FGT engineer laid off 

– June, 2003 FGT agrees that gas be 
analyzed for only 92 compounds 
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– April  

– May, 2003  
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CLEARING THE LAST HURDLE WITH THE GAS 
UTILITIES 

– June, 2003 Draft protocol 
submitted 

Revision 1 of 
protocol submitted 

protocol submitted 

Revision 3 of 
protocol submitted 

Revision 4 of 
protocol submitted 
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– July, 2003  

– August, 2003 Revision 2 of 

– September, 2003  

– November, 2003  
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CLEARING THE LAST HURDLE WITH THE GAS 
UTILITIES 

FGT notified 

set a date for review of protocol 

FGT engineer 
assigned to project 

FGT engineer laid off 

August, 2002 
environmental engineer assigned to 
New Mexico 

December 2003 
counsel no longer providing 
environmental legal counsel to FGT 
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– December, 2003  
ERA that a “new line-up” would 

in January, 2004. 

December, 2002  

May, 2002  

FGT’s chief 

Enron’s legal 



RENEWABLE SOURCE PIPELINE METHANE


CLEARING THE LAST HURDLE WITH THE GAS

UTILITIES


Working with FGT 

– Working with FGT for over 2 years 

– Working to get protocol approved for over 

a year 

– ERA is ready to sample and analyze landfill 

gas to FGT requirements 

– ERA believes that the last revision of 

protocol meets all FGT’s requirements. 
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CLEARING THE LAST HURDLE WITH THE GAS

UTILITIES


The Last Hurdle(s) 

– Get FGT to accept the sampling and 

analysis protocol 

– Get FGT to accept the method and

level of clean-up 
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CLEARING THE LAST HURDLE WITH THE GAS

UTILITIES


YOU CAN HELP !
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RENEWABLE SOURCE PIPELINE METHANE 

WHAT IN THE WORLD IS HAPPENING? 



15 

CLEARING THE LAST HURDLE WITH THE GAS 
UTILITIES 
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